Nanticoke River Dredging

Project Timeline

1990

Nanticoke River dredged **(1990)**

1992

1994

1996

USACE allocates $200,000 for E&D **(1996)**

1998

Survey shows 8 to 10 acres required for spoils, approx. 36,000 cubic yards **(1999)**

2000

Survey shows shoaling to 9.5 feet in river's channel **(2001)**

2002

Survey shows need for 50,000 cubic yard placement site **(2002)**

2004

Survey determines 15 acres required for spoils **(2005)**

2006

USACE holds community meeting **(2006)**

2008

Survey shows 16 acres required for spoils, approx. 81,000 cubic yards of material **(2008)**

2010

Sussex County purchases land for spoils **(2010)**

2012

Federal funding for E&D reduced to $49,900 **(2011)**

USACE allocates $1.8M to dredging project **(2012)**

USACE holds community meeting **(2012)**

Project construction set to begin **(2012)**

USACE & public officials officially break ground **(2012)**