
 

Nanticoke River Dredging 
Project  Timel ine  

Nanticoke 

River dredged  
(1990) 

Survey shows 

8 to 10 acres 
required for 

spoils, approx. 

36,000 cubic 

yards (1999) 
 

Survey shows 

shoaling to 9.5 

feet in river’s 
channel (2001) 

 

USACE 

allocates 
$200,000 for 

E&D (1996) 
 

Survey shows 
need for 50,000 

cubic yard 

placement site 
(2002) 

USACE holds 
community 

meeting 

(2006) 
  

Sussex County 

purchases land  
for spoils (2010) 
  

Survey 

determines 15 
acres required 

for spoils 

(2005) 
  

Survey shows 16 

acres required for 

spoils, approx. 

81,000 cubic 

yards of material 

(2008) 

Federal 
funding for 

E&D reduced 

to $49,900 

(2011) 
  

USACE 

allocates  

$1.8M to 

dredging 

project   

(2012) 
  

USACE 

holds 

community 

meeting 

(2012) 

Project 

construction 

set to begin 

(2012) 
  

USACE & 

public 

officials 

officially 

break 

ground 
 (2012) 


